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Topic: FY2024 Cleanup Priorities 
 
Issue Manager Team: Steve Anderson, Susan Coleman, Rob Davis, Tom Galioto, 
Becky Holland, Emmitt Jackson, Denise Jones, Liz Mattson, Tom Sicilia, Dan Solitz, 
Chris Sutton, Bob Suyama  
 
Originating Committee: Budgets & Contracts Committee (BCC)   
______________________________________________________    
 
 
To:   Brian Vance (DOE) 
 David Bowen (WA State Dept of Ecology) 
 Dave Einan (EPA) 
 
CC/BCC:   Standard list 

EM-1 – Ike White 
EM-2 – Todd Shrader 

 
Subject:  FY2024 Hanford Cleanup Priorities 
 

References: 1.  Hanford Advisory Board Consensus Advice #309, “FY2023 
Hanford Cleanup Priorities,” dated March 17, 2021.   

 Link: https://www.hanford.gov/files.cfm/signed_steve_fy2023.pdf 
 2.  “Hanford Site 5 Year Plan,” Revision 3 Draft, dated October 11, 

2021.  
Link:  https://www.hanford.gov/files.cfm/HMIS_5YearPlan-
Placemat-3-0_1011.pdf 
3.   Letter issued to Messrs Vance (DOE), Bowen (Ecology), Einan 
(EPA), “Summary of General Public Comments to Draft DOE  
5-Year Plan,” dated November 17, 2021. Link: 
https://www.hanford.gov/files.cfm/Letter_from_Jackson_Sutton_Galioto_HAB_

Members.pdf 
 
Background: 
 
The Hanford Advisory Board (Board) has prepared this assessment of FY 2024 priority 
cleanup activities for Department of Energy (DOE) information and consideration.    The 
Board requests that DOE include these activities in the upcoming FY2024 Hanford 
budget request to be submitted to DOE-Headquarters (DOE-HQ). The Board will also 
submit this letter to DOE as a part of the associated public comment period.  
 
This assessment continues the approach taken last year (in preparing Reference 1)  to 
utilize DOE’s most recently available Hanford Site 5 Year Plan (Reference 2) as a 
guide.  In addition, public comments were incorporated from the summary of comments 

https://www.hanford.gov/files.cfm/Letter_from_Jackson_Sutton_Galioto_HAB_Members.pdf
https://www.hanford.gov/files.cfm/Letter_from_Jackson_Sutton_Galioto_HAB_Members.pdf
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provided to DOE at the October 20, 2021 public meeting of the 5-Year Plan 
presentation (Reference 3).     
 
The three general categories of activities used in Reference 2  are also used in this 
Advice, with those being: 

• Tank Waste Cleanup 

• Central Plateau Cleanup 

• River Corridor Cleanup 

The additional category of “Indirect/Supporting Activities” was added by the Board to 
capture activities not directly related to a specific cleanup activity.  Note that in 
Reference 1 these activities were referred to as “Cross-Cutting Activities. 
 
 
The Board has continued the practice begun in Reference 1 to further prioritize specific 
activities within each of these four areas into two Levels, defined as: 
 

Critical – Those activities that the Board believes must be funded in 
FY2024 to assure completion as scheduled (whether that completion is 
scheduled in FY2024 or in a following FY), or to accelerate the currently 
planned completion date.   
 
Important – Those activities that the Board believes should be prioritized 
within available funding in FY2024 to achieve scheduled completion in that 
year or at least to make significant progress towards completion in a 
following FY.    
 

During the Board’s October 20, 2021 meeting, DOE suggested that the Board consider 
modifying the focus of this advice from a single fiscal year (FY2024) to a timeframe 
spanning the scope of the most recent DOE 5-year plan (FY2022 through FY2026). It 
was decided by the Board to not adopt this change for the following reasons: 

• A number of the Board’s recommended cleanup activities reflect an acceleration 

of completion compared to the 5-Year Plan.  Thus it would be necessary to 

distinguish this difference by stating the desired FY completion date for each 

recommended activity and to indicate it is an acceleration to DOE’s planning. 

• The Board typically states in its annual advice that if currently-planned activities 

in the 5-Year Plan for FYs preceding the Formulation Year (ie FY+2) are not 

completed as planned, then those activities should also be added to the advice 

items as a priority for completion in FY+2.  

• This approach would seem to lessen the focus on DOE to complete cleanup 

activities as planned on a FY-by-FY basis.         
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Advice:  
 
The following table summarizes the Board’s recommended cleanup priorities in FY2024.  
Note that activities in the 5-year plan identified to be completed prior to FY2024 are not 
listed in this table, but if they are not completed prior to FY2024 they should also be 
added to the FY24 list.   
 
In addition, the Board recognizes the importance of completing activities that DOE 
determines each year to be necessary for assuring the Hanford facilities can achieve 
Minimum-Safe (min-safe) conditions, and those activities associated with critical 
maintenance and infrastructure that support all cleanup activities performed at Hanford.  
The Board assumes that they include the safe storage of tank waste and the tank 
integrity program, and establishing/maintaining the operational status of the 242-A 
evaporator.  These min-safe, maintenance, and infrastructural support activities demand 
a significant commitment of both funding and manpower to accomplish.  The Board 
agrees that these activities must be performed to facilitate completion of all other work 
activities, and must be supported before all other work activities.  Thus, they are not 
addressed specifically in the Table below.   
 
 
In the spirit of transparency, we request that each of the TPA agencies respond 
regarding whether their organization will or will not support these Board-identified 
priorities for Hanford cleanup in FY2024.     

 
Table 1: FY2024 Recommended Cleanup Priorities 

 
NOTE:  Acronyms utilized in the Table below are shown at the end of the Table. 
NOTE:  The “Item” column below is used as an identifier, and does not represent any 
order of priority.   
 

Item  
Priority 
Level 

FY2024 Cleanup Activity Description 

    Tank Waste Cleanup 

TW-a Critical 
DFLAW: Operate DFLAW and increase throughput to reach full 
capacity levels of waste vitrification (21 metric tons of glass per 
day).  

TW-b Critical 
Evaporator:  Resume full capacity operations of the 242-A 
Evaporator. 

TW-c Critical 
Tank Leak Detection, Characterization, Mitigation, Cleanup, 
and Communication Plan:  Complete plan to address the 
process to be followed when or if SST tanks leak in the future. 
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Item  
Priority 
Level 

FY2024 Cleanup Activity Description 

TW-d Critical 
Leaking SST Closure:  Initiate retrieval activities for SSTs 
known to be leaking 

TW-e Important 
SST Closures:  Complete retrieval activities for SSTs  
(complete AX Farm retrieval and initiate A Farm retrieval in 
FY24). 

TW-f Important 
WTP:  Continue design & construction activities supporting the 
WTP high level waste facilities TPA milestone. 

TW-g Important 
E/W Transfer Line:  Complete activities needed to put 200-E/W 
tank waste Transfer Line into service.  

TW-h Important 
Tank Vapors:  Continue engineered vapor exposure controls for 
Tank Farm areas.  

TW-i Important 
Additional Tank Storage: Complete  design and permitting 
activities in FY24 to support additional tank waste storage 
options. See also HAB Advice #298.   

    
Central Plateau Cleanup 

CP-a Critical 

WESF:  Accelerate activities to complete WESF construction/ 
permitting and to safely initiate and complete physical transfer of 
Cs/Sr capsules to dry storage pad in FY24. Funding should be 
continuous to maintain trained workforce and continued progress 
until the project is successfully completed. 

CP-b Critical 
P&T:  Maintain, optimize, and expand current Groundwater P&T 
Program capabilities and operations. Expand P&T to BP-5/PO-1 
and address deep vadose zone contamination.  

CP-c Critical 
CWC:  Set and meet deadlines to bring all wastes stored 
(indoors or outdoors) into compliance by characterizing, 
removing and treating wastes. 

CP-d Critical 

ERDF Support: Conduct sufficient soil remediation such that 
clean fill is not required to support ERDF operation.  Note:  The 
soil remediation could be central plateau or river corridor, but 
ERDF is central plateau. 

CP-e Important 
RAWP: Begin 200-CW-5/PW 1,3,6 remedial activities, 
consistent with the schedule outlined in the RAWP. 

CP-f Important T/B Plants:  Begin removal actions at T and B Plants. 

CP-g Important 
TRU Wastes: Provide a detailed engineering assessment and 
schedule for public review for waste shipments of transuranic 
materials off of the Hanford Site. 
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Item  
Priority 
Level 

FY2024 Cleanup Activity Description 

CP-h Important 
Waste Characterization:  Initiate/continue waste site 
characterization associated with milestone M-015 (OUs: SW-2, 
WA-1, CW-3) to accelerate submittal of RI/FS documents.  

    
River Corridor Cleanup 

RC-a Critical 

324 Building:  Complete required prep and begin remediation of 
underlying soils.   Funding should be continuous to maintain 
trained workforce and to continue progress until the project is 
successfully completed. 

RC-b Critical 

Groundwater Cleanup:  Accelerate remediation and 
groundwater cleanup in the River Corridor through efficient 
optimization of extraction well networks and associated P&T 
facilities.  

RC-c Important 
100-N ROD: Complete ROD for 100-N, and develop an 
expedited schedule to begin the prescribed remedy.  

RC-d Important 105-KW Basin:  Begin demolition of the 105-KW basin.    

    
Indirect/Supporting Activities  

ISA-a Critical 

Workforce Issues:  Develop a plan for EPA, Ecology, and the 
general public that describes how DOE will conduct Hanford 
current and future workforce planning/ development to assure 
workforce availability. DOE should: 
a. engage the current workforce in Hanford workforce planning and 

development.   

b.  identify any potential risks to accomplishing waste processing 
campaigns that require uninterrupted operations dependent on 
trained workers.  
c.  make tangible investments in the next generation workforce. 
(See Board Advice #305) 

ISA-b Critical 
Worker Safety:  Prioritize  Hanford worker safety  (see Board 
Values paper) 

ISA-c Critical 

Expanded HAB and Public Involvement:  
Given DOE’s commitment to expand diversity and inclusivity in 
the HAB;  
a. Fully fund the Board to hold up to 6 full board meetings a year 
(with 1 of those being a regional meeting), and a full complement 
of committee and Issue Manager meetings as needed.  
b. Fund regional public involvement meetings. 
c. Reinstate travel reimbursement for Board alternates. 
d. Invest in technological improvements for all Hanford public 

https://www.hanford.gov/files.cfm/2020224_Workforce_Advice_Signed_v3_000074.pdf
https://www.hanford.gov/files.cfm/HAB_ValuesWhitePaper_Attach.pdf
https://www.hanford.gov/files.cfm/HAB_ValuesWhitePaper_Attach.pdf
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Item  
Priority 
Level 

FY2024 Cleanup Activity Description 

meetings, including Board meetings, to allow recordings to be 
published online.  

ISA-d Important 

Hanford Funding Support:  Significant additional funding is 
anticipated to be needed to support DFLAW operations. 
Therefore, it is requested that DOE provide an 
engineering/operational plan for public review that defines how 
the existing assumptions of annual Hanford funding will be 
utilized to support both DFLAW and also the many other 
significant Hanford cleanup activities, including separation of 
funding for RL and ORP. 

ISA-e Important 

The Board requests that DOE establish an improved site 
infrastructure program that can be accomplished at a reduced 
cost compared to prior years.  This will allow more of the 
appropriated Hanford budget to be employed for actual Hanford 
cleanup objectives. Consider earlier remediation of 
contaminated waste sites, more effective management of site 
services to contaminated sites, and other means to accomplish 
this. 
 

 
Acronyms used in the above Table: 

CWC – Central Waste Complex 
DFLAW – Direct Feed Low Activity Waste 
E/W –  East/West 
ERDF – Environmental Restoration Disposal Facility 
FY –  Fiscal Year 
OUs –  Operable Units 
P&T – Pump and Treat 
ROD –  Record of Decision 
RAWP – Remedial Action Work Plan 
SST –  Single Shell Tank 
TRU –  Transuranic Waste 
WESF – Waste Encapsulation and Storage Facility 
WTP – Waste Treatment Plant 


